SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:59 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 196 Const Calendar Day: 762 Date: 10-Oct-2011  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition mostly cloudy and raining

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*The ABF crews completed grouting under the supporting plates of the transfer Arms and the Tramway
Anchorage Frame located at the North side of pier W2 on Saturday Oct.8, 2011.

*The ABF engineer, Mr. Karsten Baltzer, the ABF Superintendent, Mr. Jerry Kent, The ENERPAC
representative, Mr. Michael Sheehan, , the ABF mechanic, Mr. Gene Pratt, checked the performance of
the new arrived valves. By replacing the new valves on the hydraulic jacks of the jacking saddle, it was
observed that both jacks worked properly. The main problem causing considerable delay was with the
valves which were not right pieces. Causing the hydraulic jack system not to function properly. Tomorrow,
Oct. 11, 2011 all the valves of the hydraulic jacks will be replaced with the new ones with the presence of
the ENERPAC representative. It is anticipated the hydraulic jack system becomes operation after all the
valves replacement.

*The ABF Electrician, Ron Knarr, is continuing the installation of the hydraulic jack system switches and
necessary electrical wiring.

2-The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Hydraulic Jack system:

-Karsetn Baltzer

-Jerry Kent

-Gene Pratt

-Michael Sheehan (from ENERPAC)

Electric wiring and installing switches
-Ron Knarr
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas
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Diary #: 196  Date: 10-Oct-2011

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
RON KNARR 8.00 2.00 0.00 10.00 D
Mechanic FOR GENE PRATT 1.50 0.00 0.00 1.50 D
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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